
Attachment 7: Progress on Pedestrian Case Study Areas 
 
All Six Case Study Areas 
 
Location  Status  Count  % 

All 

Total  894  ‐ 

Contracted  87  9.73% 

Complete  228  25.50% 
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All Recommendations

Total Contracted Complete



 
Commonwealth – Braddock 
 

Location  Status  Count % 

Commonwealth / 
Braddock 

Total  363  ‐ 

Contracted  0  0.00% 

Complete  81  22.31% 
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Duke Street 
 

Location  Status  Count  % 

Duke Street 

Total  96  ‐ 

Contracted  37  38.54% 

Complete  35  36.46% 
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I-395 – Landmark 
 

Location  Status  Count  % 

I 395/Landmark 
Mall 

Total  168  ‐ 

Contracted  47  27.98% 

Complete  52  30.95% 

 

 
  

0

5

10

15

20

25

30

35

A
cc
es
s 
m
an
ag
em

en
t 
n
ee
d
ed

…

C
o
n
si
d
er
 r
o
ad

 d
ie
t

En
fo
rc
e 
p
ar
ki
n
g 
la
w
s

Im
p
ro
ve
 p
ed

es
tr
ia
n
 a
cc
e
ss
…

In
st
al
l n
ew

 c
ro
ss
w
al
k

In
st
al
l n
ew

 c
u
rb
 r
am

p

In
st
al
l n
ew

 s
id
ew

al
k

In
st
al
l p
ed

es
tr
ia
n
 s
ig
n
al
/i
n
d
ic
at
o
r

In
st
al
l s
h
el
te
r

In
st
al
l s
tr
ee
t/
p
ed

es
tr
ia
n
 s
ca
le
 li
gh
t

In
st
al
l t
ac
ti
le
 d
o
m
e/
st
ri
p

In
st
al
l t
ra
ff
ic
 c
al
m
in
g

R
e
al
ig
n
 in
te
rs
e
ct
io
n
 t
o
 im

rp
o
ve
…

R
e
co
n
st
ru
ct
 c
u
rb
 r
am

p
…

R
ed

u
ce
 t
u
rn
in
g 
ra
d
ii

R
e
lo
ca
te
 o
b
st
ru
ct
io
n

R
e
m
o
ve
 p
ar
ki
n
g 
to
 im

p
ro
ve
…

R
e
p
ai
r 
ex
is
ti
n
g 
si
d
ew

al
k

R
ep

ai
r/
u
p
gr
ad
e 
ex
is
ti
n
g 
b
u
s 
p
ad

R
e
p
o
si
ti
o
n
 p
e
d
 s
ig
n
al
 p
u
sh
 b
u
tt
o
n

U
p
gr
ad
e 
cr
o
ss
w
al
k 
to
 h
ig
h
 v
is
ib
ili
ty

V
eg
et
at
io
n
 m

ai
n
te
n
an
ce

W
id
en

 p
ed

e
st
ri
an

 r
ef
u
ge
 is
la
n
d

W
id
en

 s
id
ew

al
k

I‐395 ‐ Landmark Recommendations

Total Contracted Complete



 
King Street Station 
 

Location  Status  Count % 

King Street Metro 

Total  118  ‐ 

Contracted  2  1.69% 

Complete  41  34.75% 
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Mt Vernon Avenue – Arlandria 
 
Location  Status  Count  % 

Mt. Vernon ‐ 
Arlandria 

Total  130  ‐ 

Contracted  0  0.00% 

Complete  25  19.23% 
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Seminary Road – Hammond Middle School 
 

Location  Status  Count % 

Seminary‐Hammond 

Total  76  ‐ 

Contracted  13  17.11% 

Complete  6  7.89% 

 
 

 

0

5

10

15

20

25

30

35

Seminary‐Hammond Recommendations

Total Contracted Complete


